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April 12, 2013 

 
Chip Humphrey 
U.S. Environmental Protection Agency, Region 10 
805 SW Broadway, Suite 500 
Portland, OR 97205 
 
Kristine Koch 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, Suite 900, M/S ECL-115 
Seattle, WA 98101 
 
Re:   Lower Willamette River, Portland Harbor Superfund Site 
 USEPA Docket No: CERCLA-10-2001-0240 
 Monthly Progress Report for March 2013 

Dear Mr. Humphrey and Ms. Koch: 

This monthly status report provides information required by the Portland Harbor Superfund Site 
Administrative Settlement and Administrative Order on Consent (ASOC). 

1.  ACTIONS TAKEN IN MARCH 2013 

• None. 

Deliverables Approved by EPA 

• None. 

Deliverables Submitted to EPA and Other Actions 

• On March 1, 2013, a conference call was held with EPA to discuss the mapping of contaminants 
of concern (COCs) in the Remedial Investigation (RI). 

• On March 1, 2013, the LWG provided EPA the Draft 2012 Smallmouth Bass Field Sampling 
Report.  

• On March 6, 2013, the LWG provided EPA the 2012 smallmouth bass tissue data and a memo 
summarizing a statistical evaluation of the data.  

• On March 6, 2013, the LWG provided EPA the Food Web Model. 

• On March 11, 2013, the LWG provided EPA for discussion a list of key issues with EPA’s 
proposed modifications to the RI Section 3. 

• On March 14, 2013, a conference call was held with EPA to discuss the status of the U.S. Army 
Corps of Engineers (USACE) Monitored Natural Recovery (MNR) model.  
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• On March 14, 2013, the LWG provided the Draft 2012 Smallmouth Bass Data Report.  

• On March 14, 2013, the LWG provided agenda items for the March 20 conference call on 
modeling and MNR.  

• On March 15, 2013, the LWG provided materials for the March 18 modeling and MNR 
conference call.  

• On March 18, 2013, a conference call was held with EPA to discuss revisions to Section 3 of the 
Draft Final RI.  

• On March 18, 2013, a conference call was held with EPA and USACE to discuss modeling and 
MNR.  

• On March 20, 2013, a meeting was held with EPA to discuss COCs and Preliminary Remediation 
Goals (PRGs) coming out of the risk assessments.  

• On March 20, 2013, the LWG resubmitted to EPA the estimated alternatives sequencing 
summary table.  

• On March 20, 2013, the LWG provided EPA the presentation materials from the March 18 MNR 
and modeling conference call. 

• On March 20, 2013, the LWG provided the USACE the input files for the hydrodynamic and 
sediment transport models. 

• On March 25, 2013, the LWG submitted the hardcopy Final Baseline Human Health Risk 
Assessment for EPA review.  

• On March 28, 2013, a meeting was held with EPA to discuss development of COCs and PRGs for 
the Final Feasibility Study (FS).  

• On March 29, 2013, a conference call was held with EPA to discuss comments on the Draft Final 
RI Section 3. 

Comments/Documents Provided by EPA 

• On March 1, 2013, EPA provided modified cultural resources text for the Final Baseline Human 
Health Risk Assessment.  

• On March 1, 2013, EPA provided a revised project schedule for the revised RI.  

• On March 19, 2013, EPA provided redline strike-out comments on Section 4 of the Draft Final 
RI. 

• On March 28, 2013, EPA extended the deadline to resolve issues with EPA’s comments on the 
Final RI Section 3 comments until April 11.  

• On March 29, 2013, EPA provided a revised project schedule for the Final RI. 
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2.  PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS 

None. 

3.  RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED 

None. 

4.  SCHEDULE FOR THE NEXT FOUR MONTHS 

Work covered by the ASOC that is currently planned for April, May, June, and July 2013 includes the 
following: 

• April 1, 2013: Electronic submittal of the Final Baseline Ecological Risk Assessment (BERA). 

• April 12, 2013: EPA to provide determination whether the Final BERA is approvable.  EPA will 
then provide a schedule for the hard copy submittal. 

• April 15, 2013: Redline strike-out comments expected from EPA on Section 8 of the Draft Final 
RI. 

• May15, 2013: Redline strike-out comments expected from EPA on Section 7 of the Draft Final 
RI. 

• June 3, 2013: Redline strike-out comments expected from EPA on Section 9 of the Draft Final RI.  

• June 30, 2013: Target date for EPA to complete tasks one through ten on the FS comment themes 
and process table.   

Submittal dates for pending documents currently under preparation by the LWG and scheduled for 
submittal in upcoming months are listed in Table 1: Status of Active LWG Deliverables—Portland 
Harbor RI/FS.  This table includes pending and recently submitted deliverables for which EPA comments 
or approvals are required.  Table 2: Status of LWG Deliverables—Portland Harbor RI/FS reflects the 
more complete list of LWG submittals and is equivalent to the former Table 1 provided in previous 
progress reports. 

5.  DOCUMENTS AND ISSUES AWAITING EPA RESPONSE 

EPA comments or approvals have not been received on a number of documents that have been submitted 
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2.  The LWG requests that 
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met 
and issues are resolved to maintain progress on the RI/FS.  Also, the LWG believes that many of the 
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and 
requests that EPA review the list and confirm that these documents are, indeed, not needed. 
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If you have any questions, please give me a call at (503) 972-5014. 

Sincerely, 

 
Jennifer Woronets 
LWG Administrative Project Coordinator 
 
 
Copies: Jim Anderson, ODEQ (email only) 

Matt McClincy, ODEQ (email only) 
Tom Gainer, ODEQ (email only) 
Rob Neely, NOAA (email only) 
Brian Cunninghame, Confederated Tribes of Warm Springs (email only) 
Rose Longoria, Confederated Tribes of Yakama Nation (email only) 
Julie Weis, Confederated Tribes of Siletz (email only) 
Audie Huber, Confederated Tribes of Umatilla (email only) 
J D Williams, Confederated Tribes of Umatilla (email only) 
Brandy Humphreys, Grand Ronde (email only) 
Kim D’Aquila, Grand Ronde (email only) 
Erin Madden, Nez Perce Tribe (email only) 
Colin Wagoner, Ridolfi (email only) 
Jennifer Peers, Stratus Consulting (email only) 
LWG Management  
LWG Repository 
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Table 1.  Status of Active LWG Deliverables – Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 2, 
Appendices A and H 11/30/12 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 

10/29/2011 

Final BHHRA  2/11/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013.  
Final BHHRA posted and hardcopy submitted 
03/25/13.  

2/25/2013 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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Table 2.  Status of LWG Deliverables – Portland Harbor RI/FS 

Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 1    

Compilation of 
Information for Sources 
Between RM 11 and 11.6 
East Bank of Portland 
Harbor 

November 2007 Submitted to EPA and DEQ 11/21/2007.  
Need written response from DEQ and EPA 
that upland sources are under investigation 
consistent with the Road to the ROD. 

 

Round 2 Biota      
Revised Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

11/23/2005 Submitted 11/23/2005; approved with 
conditions on 12/6/2005; a final QAPP 
addendum is required 

12/8/2005 

Final Round 2 QAPP 
Addendum 6: Sampling of 
Benthic Invertebrate 
Tissue 

TBD On 2/9/2006, the LWG submitted a response 
to EPA’s comments on the 11/23/2005 version 
of the QAPP addendum.  The LWG has not 
heard back from EPA on that response.  The 
LWG believes that a final QAPP in not 
required. Need EPA agreement that this final 
QAPP is not required. 

 

Hydro/Sed Modeling    
Phase 2 Hydrodynamic 
Re-calibration Report 

May 2009 Submitted 5/7/2009; EPA comments received 
7/22/2009 

 

Groundwater Pathway    
Draft Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan 

4/22/2005 Submitted 4/22/2005; EPA comments 
received 6/3/2005 

 

Round 2 Groundwater 
Pathway Assessment 
Sampling and Analysis 
Plan - Response to EPA 
Comments 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 

 

Revised Round 2 
Groundwater Pathway 
Assessment Sampling and 
Analysis Plan (including 
Appendix A - Site 
Summaries and Appendix 
B - Pilot Study Data 
Report) 

TBD Outstanding issues to be addressed in GW 
Appendix to Draft RI Report. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

4/29/2005 Submitted 4/29/2005; EPA comments 
received 6/10/2005 

 

Revised Round 2 FSP for 
Sampling of Shoreline 
Seeps at Human Use 
Beaches 

No longer 
needed 

The only seep determined to pose a potentially 
complete exposure pathway is discharge from 
Outfall 22B.  The existing data from Outfall 
22B include the upland COIs and meet the 
data quality requirements for risk evaluation 
(Category 1/QA2).  Based on the Round 2 
Report evaluations, no additional seep data are 
needed.  Therefore, this FSP is no longer 
needed. 

 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 2: Transition 
Zone Water FSP 

3/27/2006 Redline version submitted 3/27/2006; EPA 
needs to provide final approval of this FSP. 
This revised FSP was prepared and submitted 
after the associated field work was completed.  

4/28/2006 

Revised Round 2 
Groundwater Pathway 
Assessment SAP 
Attachment 3: Supplement 
to QAPP Addendum 3 

10/7/2005 Submitted 10/7/2005: Conditional approval of 
proposed changes to the QAPP addendum 
received from EPA on 9/30/2005. EPA needs 
to provide final approval of this QAPP. 
Approval to conduct sampling was provided 
by EPA on 9/30/2005. 

 

Revised Transition-Zone 
Water FSP Addendum 1 
Sampling Plans for 
ExxonMobil, Siltronic, 
Gasco, and Arkema  

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
9/30/2005. This revised FSP was prepared and 
submitted after the associated field work was 
completed.  

 

Revised Transition-Zone 
Water FSP Addendum 2 

3/27/2006 Submitted 3/27/2006. EPA needs to provide 
final approval of this FSP. Approval to 
conduct sampling was provided by EPA on 
10/13/2005. This revised FSP was prepared 
and submitted after the associated field work 
was completed.  

 

Natural Attenuation    
Step 2 Natural 
Attenuation Evaluation 
Report 

No longer 
needed 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Tech Memos     

Revised TRV Selection 
TM 

10/23/2004 Submitted; EPA comments received 
3/18/2005. On 6/10/2005, EPA directed the 
LWG to submit the final TRV Selection TM 
with the PRE. The final TRV Selection TM 
was submitted as an appendix to the 9/9/2005 
PRE. 

 

Second Revision 
Preliminary Risk 
Evaluation Approach 
TM 

1/7/2005 Submitted; EPA comments received 3/4/2005. 
On 6/10/2005, EPA directed the LWG to 
submit the final PRE approach TM with the 
PRE. The final PRE Approach was submitted 
as an appendix to the 9/9/2005 PRE. 

 

Comprehensive ERA 
Approach TM 

6/27/2004 Submitted; EPA comments received 
10/1/2004 

 

Revised Comprehensive 
ERA Approach TM 

TBD In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is 
no longer needed. 

 

Process for Derivation of 
PRGs TM 

1/20/2005 Submitted; EPA comments received 
6/30/2006; a revised tech memo is not 
required. 

3/21/2005 

Draft Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

3/3/2006 Submitted 3/3/2006; EPA comments received 
6/5/2006; revised tech memo required. 

5/2/2006 

Revised Approach to 
Determining Background 
for the Portland Harbor 
Superfund Site 

7/20/2006 The revised approach to determining 
background for the Portland Harbor 
Superfund Site will be provided in the Draft 
RI Report 

 

Process for Delineating 
the Extent of 
Contamination Upstream 
and Downstream of the 
ISA 

 The approach for Delineating the Extent of 
Contamination Upstream and Downstream of 
the ISA will be provided in the Draft RI 
Report 

 

COPC Selection Interim 
Deliverable  

~1/23/2006 In a 1/11/2006 meeting with EPA, the LWG 
proposed deleting this deliverable.  The LWG 
has not heard back from EPA on this proposal. 
Need EPA agreement that this deliverable is 
no longer needed. 

 

Ecological Risk Assessment    

Ecological Preliminary 
Risk Evaluation (PRE) 

9/9/2005 Submitted 9/9/2005; EPA comments received 
4/28/2006, a revised PRE is not required 

11/8/2005 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Round 2 Benthic 
Assessment Interpretation 
Report 

3/17/2006 Submitted 3/17/2006; EPA comments 
received 7/6/2006 

5/16/2006 

Food Web Modeling 
Report: Evaluating 
Trophic Trace and the 
Arnot and Gobas Models 
for Application to the 
Portland Harbor 
Superfund Site 

11/4/2005 Submitted 11/4/2005; EPA comments 
received 3/10/2006 

1/3/2006 

Revised Ecological Water 
Screening Levels 

5/26/2006 Submitted 5/25/2006; directive EPA 
comments received 9/15/2006, and a 
correction to the xylene AWQC on 9/27/06.  
Additional revisions were submitted on 
10/13/2006. 

7/9/2006 

Feasibility Study      
Literature Survey of 
Treatability Studies 

October 2007 Submitted 10/31/2007.  EPA comments 
received 2/15/08. A revised deliverable is not 
required, EPA comments indicated that they 
should be addressed in the FS. 

Jan-08 

Round 3B (FS) Side-scan 
Sonar Data Report 

September 2008 Submitted 5/18/2009  

Treatment Technologies 
Screening Table 

Early May 2009 Submitted 6/5/2009; EPA comments received 
7/9/2009 

7/6/2009 

Screening of Disposal 
Facilities for the 
Feasibility Study 
Memorandum 

Mid May 2009 Submitted 6/18/2009; EPA comments 
received 7/10/2009 

7/2/2009 

Early Preliminary 
Remediation Goals 
(PRGs) 

Late March 2009 Submitted 3/27/2009  

Benthic Toxicity AOPCs 
Check In Materials  

September 2010 Submitted 9/07/2010  

Treatment Technology 
Evaluation Tools Memo 

 Submitted 03/15/2011; EPA comments 
received 4/27/2011 

 

Draft Mitigation 
Determination Approach 
for Use in the FS Tools 
Memo 

 Submitted 03/15/2011; EPA comments 
received 4/27/2011 

 

Draft Feasibility Study 
Costing Approach Tools 
Memo 

 Submitted 03/15/2011; EPA comments 
received 4/27/2011 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Identification of 
"COCs" and Contaminant 
Mobility Evaluation 
Criteria For the Draft FS 
Tools Memo 

 Submitted 03/16/2011; EPA comments 
received 4/27/2011 

 

Dredging Water Quality 
Evaluation Tools Memo 

 Submitted 03/31/2011; EPA comments 
received 4/27/2011 

 

Alternatives Screening 
Materials   

 Submitted 04/06/2011  

Draft FS Key Elements 
Presentation 

 Submitted Materials 06/06/2011 
Presentation 06/21 and 06/22/2011 

 

EPA Directed Draft 
Feasibility Study (FS) Key 
Work Product 

01/15/2012 Submitted 01/16/2012 NA 

Draft Feasibility Study 
(FS) - Electronic Version 
For Early EPA Team 
Review  

03/20/2012 Submitted 03/20/2012 6/29/2012 

Draft Feasibility Study 
(FS)  - Formal Publically 
Accessible Submittal  

03/30/2012 Submitted 03/30/2012 
EPA initial comments received 12/18/2012. 

6/29/2012 

General Field/Data/RI Reporting 
Validated Analytical 
Results 

90 days 
following 

completion of 
each sampling 

activity 

   

Comprehensive Round 2 
Site Characterization 
Summary and Data Gaps 
Analysis Report 

2/21/2007 Submitted 2/21/2007. EPA comments on 
Sections 1-9 and Appendices A, B, C, D, F, 
and G received 1/15/08; comments on Section 
10 received 3/20/08; comments on Section 11 
received 5/16/08; comments on Appendix E 
received 8/8/08.  This document was never 
intended to be revised or approved by EPA; 
comments will be addressed in the Draft RI 
Report. 

 

Draft Sediment Mobility 
Testing Data Report  

August 2009 Submitted 8/11/2009 EPA comments 
not anticipated 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Draft Baseline 
Ecological Risk 
Assessment Report 

Early September 
2009 

Submitted 9/2/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 
EPA benthic approach comments received 
09/27/2010. 

11/2/2009 

Draft Baseline Human 
Health Risk Assessment 
Report 

Late September 
2009 

Submitted 9/23/2009 
Preliminary EPA comments received 
12/23/09. 
EPA comments received 07/16/2010. 

11/23/2009 

Draft Remedial 
Investigation Report 

Late October 
2009 

Submitted 10/27/2009 
EPA comments received 07/16/2010 

12/27/2009 

Benthic Toxicity 
Reanalysis Technical 
Memorandum 

Mid November 
2009 

Submitted 11/13/2009 
EPA benthic approach comments received 
09/27/2010. 

01/13/2009 

Supporting Electronic 
Information for Draft 
Benthic BERA  

November 
2009 

Submitted 11/19/2009 01/19/2010 

Draft Final BHHRA 5/2/2011 Submitted 05/02/2011; EPA comments 
received 06/22/2012. 
EPA dispute decision received 12/07/12.   

7/2/2011 

Draft Final BERA 7/5/2011 Submitted 07/01/2011; 
EPA comments received 07/10/2012. 
EPA comments received on 12/21/2012.  
EPA comments received on 01/11/2013 

9/1/2011 

Human Health and 
Ecological Risk 
Management 
Recommendations  

July 2011 Submitted 07/22/2011 9/22/2011 

Draft Final Remedial 
Investigation Report 

8/29/2011 Submitted 08/29/2011; 
EPA comments received on Section 1 and 2, 
Appendices A and H 11/30/12 
EPA comments received on Section 3 
02/21/2013 
EPA comments received on Section 4 
03/19/2013 

10/29/2011 

Final BHHRA  3/28/2013 Submitted: 02/11/2013 
EPA comments received 02/15/2013 
EPA conditional approval received on 
02/26/2013. 
Final BHHRA posted and hardcopy submitted 
03/25/13.  

4/8/2013 

Final BERA     
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

Stormwater      
Stormwater Loading 
Check-in Materials 

2/1/2009 Submitted 2/18/2009; EPA comments 
received 5/6/2009 

 

Revised Stormwater 
Loading Calculation 
Methods 

April  
2010 

Submitted 04/30/2010; EPA comments 
received 08/17/2010 

6/30/2010 

Final Stormwater Loading 
Calculation Methods 

 Submitted 01/31/2011: EPA comments 
received 03/02/2011 
Revised Report Submitted 04/15/2011 

3/31/2011 

Sediment      
Round 3B Field Sampling 
Plan:  Sediment Sampling 
and Benthic Toxicity 
Testing 

 Submitted 5/4/2007; EPA comments received 
7/25/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

 

Upriver and Multnomah 
Channel Sediment 
Evaluation and Field 
Sampling Plan Technical 
Approach 

 Submitted 5/25/2007; EPA comments 
received 10/11/07. Superseded by the 
11/5/2007 R3B Comprehensive Sediment & 
Bioassay Testing FSP. 

 

Draft Round 3B Surface 
and Core Sediment FSP 
Preliminary Technical 
Memorandum 

 Submitted 5/25/2007; EPA comments 
received 8/9/07. Superseded by the 11/5/2007 
R3B Comprehensive Sediment & Bioassay 
Testing FSP. 

 

Draft Round 3B Erosion 
Core Sediment FSP 
Technical Memorandum 

August 2007 Submitted 8/29/07; EPA comments received 
10/11/07. Superseded by the 11/5/2007 R3B 
Comprehensive Sediment & Bioassay Testing 
FSP. 

 

Round 3B QAPP 
Addendum 10 for 
Sediment Sampling 

November 2007 Submitted 12/17/2007. Need EPA approval of 
this QAPP Addendum. 

 

Round 3 Sediment Trap 
Deployment Field Report  

 Submitted 06/30/2011  

Fate & Transport    
Draft Chemical Fate & 
Transport Model 
Development and Data 
Gaps Identification 
Report 

July 2007 Submitted 7/20/2007; EPA comments 
received 10/15/07. LWG response to 
comments submitted 1/8/2008. 
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Deliverable1 
Submittal 
Deadline2 Status/ Comments 

EPA Comments 
Target Date 

F&T Surface Sediment 
FSP – Addendum to 3B 
Sediment FSP  

December 2007 Submitted 12/10/2007; EPA comments 
received 1/2/08.  1/16/08 LWG agreed with 
EPA not to perform the sampling. Need EPA 
agreement that this deliverable is no longer 
needed. 

 

Draft Bioaccumulation 
Modeling Report 

 Submitted 7/27/2009  

Cultural Resources    
Draft Cultural Resource 
Survey Report 

12/16/2005 Submitted 12/16/2005 2/14/2006; EPA 
comments not 
time-critical at 
this point in the 

project 
Biological Assessment    
Preliminary Draft Site-
Wide Biological 
Assessment  - Electronic 
Version For Early EPA 
Team Review 

3/30/2012 Submitted 03/20/2012 6/29/2012 

Preliminary Draft Site-
Wide Biological 
Assessment - Formal 
Publically Accessible 
Submittal 

3/30/2012 Submitted 03/30/2012 6/29/2012 

Notes: 
1 - Bolded Deliverables are primary deliverables per Section XIX, Paragraph 4 of ASOC (EPA 2001a). 
    Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC. 
    Italicized Deliverables do not have stipulated penalty amounts. 
            
2 - Listed Submittal Deadlines are for draft documents.  Unless otherwise specified, all final documents are due to 
EPA 30 days following receipt of comments from EPA. 
            
Only deliverables due within the next four months are shown.  
            
Deliverable completed and approved by EPA. 
Deliverable submitted to EPA and its partners. 
Underlining indicates text change from last progress report. 
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